

CLAIMS

What is claimed is:

- 1 1. A method for managing a construction project comprising:
2 generating a computerized simulation model for the construction project
3 representing project materials in the construction project;
4 mapping the project materials represented in the computerized simulation model
5 into constructible elements;
6 determining at least one work step for each constructible element; and
7 selecting at least one constructible element to create a work package comprising
8 the at least one constructible element and the at least one work step for the at least one
9 constructible element.
- 1 2. The method of claim 1, further comprising organizing the constructible elements
2 into construction areas in the computerized simulation model.
- 1 3. The method of claim 1, further comprising organizing the constructible elements
2 into construction crafts in the computerized simulation model.
- 1 4. The method of claim 1, further comprising organizing the constructible elements
2 into systems for testing and turnover in the computerized simulation model.
- 1 5. The method of claim 1, further comprising prioritizing procurement of the
2 constructible elements based on target installation dates of the constructible elements.

1 6. The method of claim 1, further comprising generating a visual display of the
2 computerized simulation model.

1 7. The method of claim 1, further comprising generating an interactive three-
2 dimensional graphical display of the computerized simulation model.

1 8. The method of claim 1, wherein selecting the at least one constructible element
2 further comprises allowing a user to point-and-click on the at least one constructible
3 element in a visual display of the computerized simulation model to select the at least one
4 constructible element.

1 9. The method of claim 8, further comprising providing status information for the
2 work package during creation of the work package.

1 10. The method of claim 9, wherein providing status information further comprises
2 displaying in a visual display of the computerized simulation model work that has been
3 completed on the construction project.

1 11. The method of claim 9, wherein providing status information further comprises
2 displaying in a visual display of the computerized simulation model a time estimate for
3 the work package.

4 12. The method of claim 9, wherein providing status information further comprises
5 displaying in a visual display of the computerized simulation model a cost estimate for
6 the work package.

1 13. The method of claim 1, wherein the computerized simulation model is an
2 interactive three-dimensional computerized simulation model.

1 14. The method of claim 1, further comprising sequencing a plurality of work
2 packages for release to work crews by selecting the work packages in a visual display of
3 the computerized simulation model via a graphical user interface.

1 15. The method of claim 1, further comprising assigning the work package to a work
2 crew by selecting the work packages in a visual display of the computerized simulation
3 model via a graphical user interface.

1 16. The method of claim 1, further comprising:
2 accessing engineering data for the construction project in a database, wherein
3 generating a computerized simulation model is based on the engineering data; and
4 accessing manufacturing data for the construction project in an other database,
5 wherein mapping the project materials into constructible elements is based on the
6 manufacturing data.

1 17. A system for managing a construction project comprising:
2 a project design module configured to generate a computerized simulation model
3 of the construction project representing project materials in the construction project;
4 a mapping module configured to map the project materials represented in the
5 computerized simulation model into constructible elements;

6 a task detailing module configured to determine at least one work step for each
7 constructible element; and
8 a work packaging module configured to create a work package comprising at least
9 one constructible element and the at least one work step for the at least one constructible
10 element.

1 18. The system of claim 17, wherein the project design model comprises a craft
2 organization module configured to organize the constructible elements into construction
3 crafts in the computerized simulation model.

1 19. The system of claim 17, wherein the project design model comprises a
2 construction area organization module configured to organize the constructible elements
3 into construction areas in the computerized simulation model.

1 20. The system of claim 17, wherein the project design model comprises a system
2 organization module configured to organize the constructible elements into systems for
3 testing and turnover in the computerized simulation model.

1 21. The system of claim 17, further comprising a graphical user interface configured
2 to allow a user to point-and-click on the at least one constructible element in a visual
3 display of the computerized simulation model to select the at least one constructible
4 element for the work package.

1 22. The system of claim 17, wherein the work packaging module is further configured
2 to allow a user to point-and-click on the at least one constructible element in a visual

3 display of the computerized simulation model to select the at least one constructible
4 element for the work package.

1 23. The system of claim 22, further comprising a status module configured to provide
2 status information for the construction project in a visual display of the computerized
3 simulation model during creation of the work package.

1 24. The system of claim 23, wherein the status information comprises a time estimate
2 for the work package.

1 25. The system of claim 23, wherein the status information comprises a cost estimate
2 for the work package.

1 26. The system of claim 17, wherein the system is further configured to generate a
2 visual display of the computerized simulation model.

1 27. The system of claim 17, wherein the system is further configured to generate an
2 interactive three-dimensional graphical display of the computerized simulation model.

1 28. The system of claim 17, wherein the computerized simulation model is an
2 interactive three-dimensional computerized simulation model.

1 29. The system of claim 17, wherein the work packaging module further comprises a
2 sequencing module configured to assign a plurality of work packages to work crews and
3 to sequence the plurality of work packages for release to work crews.

1 30. The system of claim 29, wherein the work packaging module further comprises a
2 reprioritization module configured to reprioritize the sequence of the work packages.

1 31. The system of claim 17, wherein the work packaging module further comprises a
2 constraints analysis module configured to determine whether the work package is valid.

1 32. The system of claim 17, wherein the work packaging module further comprises a
2 verification module configured to analyze resource constraints for the construction
3 project to determine whether a work crew can execute the work package subject to the
4 constraints.

1 33. The system of claim 17, wherein the work packaging module further comprises a
2 converter module configured to convert data accessed from an external database into a
3 common format for use in the matching module.

1 34. A computer program product for managing a construction project comprising
2 computer program code for performing the steps of:
3 generating a computerized simulation model of the construction project, the
4 computerized simulation model representing project materials in the construction project;
5 mapping the project materials represented in the computerized simulation model
6 into constructible elements;
7 determining at least one work step for each constructible element; and

8 selecting at least one constructible element to create a work package comprising
9 the at least one constructible element and the work steps for the at least one constructible
10 element.

1 35. The computer program product of claim 34, further comprising computer program
2 code to generate a visual display of the computerized simulation model.

1 36. The computer program product of claim 34, further comprising computer program
2 code to generate an interactive three-dimensional graphical display of the computerized
3 simulation model.

1 37. The computer program product of claim 34, wherein the computerized simulation
2 model is an interactive three-dimensional computerized simulation model.

1 38. The computer program product of claim 34, further comprising computer program
2 code to allow a user to point-and-click on the at least one constructible element in a
3 visual display of the computerized simulation model to select the at least one
4 constructible element.

1 39. A system for managing a construction project comprising:
2 means for generating a computerized simulation model of a construction project,
3 the computerized simulation model representing project materials in the construction
4 project;
5 means for mapping the project materials represented in the computerized
6 simulation model into at least one constructible element;

7 means for determining at least one work step for each constructible element; and
8 means for creating a work package comprising the at least one constructible
9 element and the work steps for the at least one constructible element.

1 40. The system recited in claim 39, further comprising:

2 means for generating a visual display of the computerized simulation model.